Appendix VII.

[Vide answer to unstarred question No. 451 asked by Sri A. K. Subbiah at the meeting of the Legislative Assembly held on 21st September 1955, page 19 supra.]

Statement showing the number of places where improvements are being made to the Cauvery Delta drainage in Tanjore district and the stage of each work.

Serial number and name of taluk.	*Name of the work.*	*Stage of the work.*
(1)	(2)	(3)
	Cauvery Division.	
1 Sirkali	Key Scheme No. I—Improvements to Alingiyar drain.	Completed in 1950.
2 Do.	Key Scheme No. II—Improvements to Kaludai voikal, Nallur Uppanar and Kittianai Uppanar.	Do.
3 Do.	Key Scheme No. III—Improvements to Tambiran voikal, Chittanaiperumal drain and Modavanar.	Do.
4 Do.	Key Scheme No. IV—	
	Improvements to Palavar drain, Kuppiduvan Uppanar, Kondathur, Manniar, Canalar and Perunthottam Uppanar.	Completed in 1951.
	Improvements to Nattukanni Menniar ..	Completed in 1952.
5 Do.	Key Scheme No. V—Improvements to Singaravadigal.	Work is in progress and will be completed in 1955–56.
6 Mayuram ..	Key Scheme No. VI—Improvements to Ayyavayyanar and Lower Cauvery.	Work completed in 1950.
7 Nannilam and Mayuram.	Key Scheme No. VII—Improvements to Nandalar drain.	Completed in 1951.
8 Nannilam ..	Key Scheme No. VIII—Improvements to Suravaliar drain.	Completed in 1950.
	Vennar Division.	
9 Tiruturaipundi ..	Key Scheme No. IX—	
	Constructing a syphon across Chakkilian voikal.	Work practically completed during 1951–52 (and completed in all respects during 1953–54).
	Providing straight cut to Chakkilian voikal ..	Do.
	Constructing a bridge at 1/5 of Chakkilian voikal.	Do.
	Deepening Lawfords straight cut	Do.
10 Do, ..	Key Scheme No. X—	
	Improvements to Adappar	Work practically completed during 1951–52 (and completed in all respects during 1953–54).
	Improvements to Pokku voikal	Do.
	Improvements to Manamkattan	Do.
	Regrading and realigning Mallianar	Do.
	Improvements to Pallar	Do.
	Improvements to Anna Pillai voikal	Do.
11 Do. ..	Key Scheme No. XI—Improvements to Valavanar.	Do.
12 Do. ..	Key Scheme No. XII—Improvements to Marakakorayar.	Do.

[21st September 1955

Serial number and name of taluk. (1)	Name of the work. (2)	Stage of the work. (3)
	Cauvery Division.	
1 Nannilam ..	Improvements to Narimanniar	Work nearing completion.
2 Do. ..	Improvements to South Puthar from Marungur regulator to Nagore road bridge.	Do.
3 Nannilam and Mayuram.	Improvements to Vadakorayar drain	Do.
4 Mayuram ..	Improvements to Manjalar drain	Do.
5 Do. ..	Improvements to Mahimalayar drain	Do.
	Vennar Division.	
6 Nagapattinam ..	Improvements to Katchanagaram drain	Work completed.
7 Tiruturaipundi	Widening the bed and strengthening the banks of Devanadhi from 10—6—330 to its infall into Odambogiyar.	Earthwork portion completed. Masonry sluices are to be constructed. Land acquisition proceedings are pending with the Revenue department.
8 Do.	Deepening the bed and strengthening the banks of Vettar from Devanadhi regulator to its infall into sea.	The work has just been taken up and will be completed before 30th June 1956.
9 Do.	Providing drainage facilities to Gopalasamudram and Uppur villages.	The work is nearing completion.
	Grand Anicut Canal Division.	
1 Tanjore	Improvements to Alivoikal drain	Works in all the drains completed except the upper reach of Vallamvari. This has to be carried out after watching results of work carried out in the lower reach.
2 Pattukkottai ..	Improvements to Vedapuriar drain	Do.
3 Orathanad ..	Improvements to Poovathur drain	Do.
4 Do. ..	Improvements to Vallamvari drain	Do.
5 Tanjore ..	Improvements to Jambugavari drain	Do.
6 Do. ..	Improvements to Kattukurichi drain	Do.
7 Do. ..	Improvements to Vadakkur north and south drain.	Do.
8 Papanasam ..	Improvements to Nallavanniankudikadu drain ..	Do.

LIBRARY
19 DEC 1955
STATE LEGI... MADRAS